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Item # Action/Open Items Assignee Due Date Comments

LPS-CSR-1 Update web with latest version of O&M 
Document, Installation Plan, and Review 
version of ABS

Bob 7/22/97 Installation Plan and ABS 
completed

LPS-CSR-2 Fax Ciprico Maintenance Agreement to EDC Cliff 7/28/97
LPS-CSR-3 Provide EDC with of items covered under 

SGI Maintenance Agreement
Cliff 7/28/97

LPS-CSR-4 Verify that maintenance on SGI s/w not 
purchased w/ SGI hardware is covered 
under maintenance agreement (i.e. 
Documentation workbench)

Cliff 7/28/97

LPS-CSR-5 Shipment of spares under seperate 
shipment, not included in packing list

Cliff 8/11/97

LPS-CSR-6 Update Sparing lists to include Magazines 
for the DLTs and investigate label printer 
spares update list accordingly

Cliff 7/25/97

LPS-CSR-7 Add Boxhill and NCD Maintenance Costs to 
FY98 Plan to be presented to project

Joy 8/8/97

LPS-CSR-8 Add costs for Spare 10BaseT hub to FY98 
plan for project approval

Joy 8/8/97

LPS-CSR-9 Provide Oracle Developer 2000 liscense on 
LPS String 5

Bob 8/20/97 Working on obtaining site 
license for all EDC machines

LPS-CSR-10 Verify if more efficient work around exists 
for the save of data to the DLT tapes

Ernie 7/25/97

LPS-CSR-11 Update Requirement Matrix to map open 
ICCRs/CCRs to requirements

Ernie/Joy 8/18/97 Need Start of Business 
7/25/97

LPS-CSR-12 Provide EDC w/ Contact name for obtaining 
GTSIM software updates

Jeff 8/15/97

LPS-CSR-13 Provide Review data for IDD Jeff 7/25/97
LPS-CSR-14 Provide documentation on NTP Charlene 7/28/97
LPS-CSR-15 Provide Release 2 Package, hardcopy and 

electronic
Nate 7/21/97

LPS-CSR-16 Provide EDC with Analysis for Requirements 
verified by analysis (generate white paper)

Ernie 8/18/97 Need one week prior to SAT 
activities

LPS-CSR-17 Provide EDC SGI hardware maintenance 
logs, and identify and provide any other 
hardware logs available

Cliff 8/11/97

LPS-CSR-18 Provide L7 Project with FY98 Planning 
changes for FY98 Hardware Maintenance 
and Operator Trainging

Joy 8/8/97

LPS-CSR-19 Provide plan for closure of CCRs/ICCRs 
identified as fixed but not delivered in LPS 
Release 2. Concurrence by EDC

Joy 7/25/97

LPS-CSR-20 Provide Final list/schedule for Build 4 Joy 7/25/97
LPS-CSR-21 Provide Final list/schedule for Build 5 Joy 8/8/97
LPS-CSR-22 EDC to Provide documentation on operation 

support needed prior to completion of 
operator training activities

Darla 8/8/97

LPS-CSR-23 Provide EDC with DLT containing all test 
data files used in system test (only those 
with the correct version of time code)

Ernie 8/20/25 Someone can take it out on 
the plane with them

LPS-CSR-24 Provide Courtest copy of Release 2 delivery 
pacakage

Joy 7/23/97 Done

LPS-CSR-25 Provide current version of User's guide vol 
2 and prm

Bob 7/24/97
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